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Dahle Nov 8 - Dec 1 Wagers sections of
Midway & Homedale closed
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Dahle 
Oct 16-Nov 7 Wagers Midway/Homedale Intersection closed
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Dec 1 2025 - June12th  2026
Ward/Linden RAB
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Jan 5 - June 12 2026
Middleton 
/Linden RAB
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Hwy Dist 4 Roundabout Construction September   - May 2026
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Civil Werx
Maple Hill water and road improvements Oct 7 - Nov 7
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Central Cove Const.
Liberty Spring Sub:Water and Sewer construction
Nov 10 - Nov 28
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Mountain Companies
Traverse Creek Sewer construction
 Nov 3 - 14
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ITD
Knife River
Nov 21 - Nov 24
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Nov 4 - 
Nov 7
Emergency Water Main Repair
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Hillcrest
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Hwy Dist 4 Closure: Suncore Verbina Sewer Extension Nov 3 - Nov 7
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